
11/17/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Installation Oversight 0
Acceptance Testing 0
System Implementation Monitoring & 
Coordination 0

Map, CAD, GeoFile Assessment & Assistance
Review RFP responses submitted by mapping system 
vendors and provide scoring.
Participate in vendor Interviews.
Meet with PSAP to review mapping issues.

Henrico 24

Coordinate cooperative procurement opportunity with 
New Kent County. Powhatan 2

Project Reporting & Status Review
PSAP Status review and reporting, prepare monthly 
reports Region 12.75

PSAP Strategic Planning
Forward advisory re: T-Mobile Phase-2 waiver for 
1000m accuracy standard.
Forward advisory re FCC LNP 11/24/03 deadline and 
impact on PSAP operations.

Region 4.75

CPE Assessment and Assistance 0
Cost Recovery, True Up Assistance
Contact PSAPs and assist with FY2003 True-up as 
requested. 
Contact PSAPs and assist with FY2005 On-line 
Funding Request as requested.
Report web-site issues for Richmond City Funding 
Requests.

Region 9.25

WSP/LEC Contact, Coordination, Assessment
Review T-Mobile deployment testing options Hanover 2
Cutover Planning & Assistance 0
Training Assistance
Phase-1 & Phase-2 Training manual preparation. Region 0.75

55.5
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